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Status: Proposed Cave Structure 

• Double-shell:
– Steel frame

– 2 x  2” thick steel, 2” space between filled with 2” regular 
poly

• Outside and inside a 1” thick layer of 5% boron loaded poly

For the double-shell structure we have:
- Radiological calculations
- We have 3D model for the magnetic shielding 

- more calculations is needed
- The FP11 magnet was fired and we mapped the fringing field 

- results to the 3D model 
- An engineer is working with the structural issues
- On week Oct-7 we have a designer available for the cave design



Cave: Schedule

Oct Nov Dec Jan Feb Mar Apr May Jun

Beam off:

Beamline:

Guide shipment
Integrated shielding open
Chopper installation and testing
Guide installation

Guide tunnel shielding in place

Cave:
Cave design

Cave construction
Powering

Procurement


